

# TOWN OF FAIRFAX STAFF REPORT

**TO: Mayor and Town Council**

**FROM: Michael Rock, Town Manager**



**DATE: April 6, 2011**

**SUBJECT: Status Report on the Non Motorized Transportation Pilot Projects (NMTTP)**

## DISCUSSION

This report summarizes the status of the currently funded NMTTP for the Town of Fairfax:

Pastori Sidewalk Project: Sir Francis Drake Blvd to Center Blvd

The Town has received the E-76 for construction. The Town is awaiting the final approved traffic study on the Good Earth site which will be occurring in May or June of this year. The traffic study may make changes to the driveway entrances at the new Good Earth site. As soon as the traffic study is adopted this sidewalk project can proceed. The project plans are complete pending any changes needed by the traffic study.

Sir Francis Drake Blvd. Bike Lane Striping Project: Claus Drive to Olema

The Town has received the E-76 for design. The plans are substantially complete. David Parisi has reviewed the plans for consistency with the Cross Marin Bikeway Feasibility Study and his comments have been incorporated into the plans. The Town is applying for the E-76 for construction in the next week.

Oak Manor Sidewalk Project: Fairfax Community Church to Manor School

This is a Safe Pathways to School project. Right-of-way permission is needed from the Fairfax Community Church to build the new sidewalk section. A right-of-entry agreement has already been written and will be presented to the Fairfax Community Church for their review and acceptance in the next week. The new sidewalk will connect to existing sidewalk on Sir Francis Drake and wrap around the corner onto Manor to complete a safe pathway to Manor Elementary School. Once the right-of-entry agreement is signed the project can be submitted for all the environmental reviews (NEPA) and the Town will submit to Cal Trans the right-of way documents.