










  

Mt. Tamalpais Watershed Gateway : Deer Park 
Revitalization 

  Grant Proposal  
State of California Natural Resources Agency 

California River Parkways Grant Program 
 

Grant Request:   $493,629 
MMWD Match:  $   57,209 
Volunteer Contribution: $5,738 
Total Project Cost: $556,576 

 

Preliminary Timeline - Completion Dates 
 Planning/Permitting December - 2012 
 Picnic Area Improvements - May 2013 
 Public Safety Improvements - July 2013 
 Public Access Improvements -  July 2013 
 Trail Work and Bridge Installation - August 2013 
 Interpretive Displays – August 2013 
 Habitat Restoration - Winter 2013-2014 
 

 




































